PRR01-PRE0PROG(ROAD)/57/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Vizianagaram District – AP2018P5 - PMGSY Phase XI – "Road from Nanda to Paguluchennuru in Salur Mandal of Vizianagaram District" Est Cost. Rs.559.93 Lakhs – Extension of Agreement Time upto 24.08.2020 (274 days) without penalty – Accorded - Orders - Issued.

- - - -